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By the Deputy Chief, Broadband Division, Wireless Telecommunications Bureau:

I. INTRODUCTION  

1. In this Memorandum Opinion and Order, we deny People’s Choice TV Corp.’s and 
American Telecasting, Inc.’s requests for extension of time to demonstrate substantial service for their 
Local Multipoint Distribution Service (LMDS) licenses, as well as its associated requests for waiver of 
the June 1, 2012 substantial service deadline.  Given our denial of these requests, these licenses 
automatically terminated, by operation of Commission rule, as of June 1, 2012.  

II. BACKGROUND

2. In 1997, the Commission allocated 1,300 megahertz of LMDS spectrum in each basic 
trading area (“BTA”) across the United States.1 Specifically, the Commission allocated two LMDS 

  
1 See Rulemaking to Amend Parts 1, 2, 21, and 25 of the Commission’s Rules to Redesignate the 27.5 GHz 
Frequency Band, to Reallocate the 29.5-30.0 GHz Frequency Band, to Establish Rules and Policies For Local 
Multipoint Distribution Service and For Fixed Satellite Services, CC Docket No. 92-297, Second Report and Order, 
Order on Reconsideration and Fifth Notice of Proposed Rulemaking, 12 FCC Rcd 12545, 12605 ¶ 136 (1997) 
(”Second LMDS Report and Order”); see also Rand McNally Commercial Atlas & Marketing Guide 36-39 (123rd 
ed. 1992).  Rand McNally is the copyright owner of the Major Trading Area (MTA) and BTA Listings, which list 
the BTAs contained in each MTA and the counties within each BTA, as embodied in Rand McNally’s Trading Area 
System MTA/BTA Diskette, and geographically represented in the map contained in Rand McNally’s Commercial 
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licenses per BTA – an “A Block” and a “B Block” license in each.2 The A Block license is comprised of 
1,150 megahertz of total bandwidth, and the B Block license is comprised of 150 megahertz of total 
bandwidth.3 The A Block consists of the sub bands 27.50-28.35 GHz (the A1 Band); 29.10-29.25 GHz 
(the A2 Band); and 31.075-31.225 GHz (the A3 Band).4 The B Block consists of the sub bands 31.00-
31.075 (the B1 Band) and 31.225-31.30 GHz (the B2 Band).5 The same entity may hold the licenses for 
both the A and B Blocks of spectrum in an individual BTA, but each license is auctioned and licensed 
separately.  

3. LMDS licensees are regulated under Part 101 of the Commission’s rules, which generally 
governs terrestrial microwave operations, and may provide any service consistent with the Commission’s 
Rules and the licensee’s regulatory status,6 subject to a ten-year term from the initial license grant date.7  
At the end of the ten-year period, licensees are required to submit an acceptable showing to the 
Commission demonstrating that they are providing “substantial service” in each licensed area.8 Failure 
by any licensee to meet this requirement will result in forfeiture of the license and the licensee will be 
ineligible to regain it.9  

4. The final LMDS band allocation was adopted by the Commission on March 20, 1997.10  
Since allocating the LMDS spectrum, the Commission has thus far held two LMDS auctions: Auction 17 
and Auction 23.11 Auction No. 17, the first LMDS auction, began on February 18, 1998, and closed on 
March 25, 1998.12 The license for Station WPOH477 was originally issued to American Telecasting 
Development, Inc. on June 17, 1998 as a result of Auction No. 17.13 Control of American Telecasting 

     
Atlas & Marketing Guide.  The conditional use of Rand McNally copyrighted material by interested persons is 
authorized under a blanket license agreement dated February 10, 1994 and covers use by LMDS applicants.  This 
agreement requires authorized users of the material to include a legend on reproductions (as specified in the license 
agreement) indicating Rand McNally ownership.  The Commission has allocated the LMDS for operations in a total 
of 493 BTAs throughout the nation.
2 See Second LMDS Report and Order, 12 FCC Rcd at 12556 ¶ 12.    
3 See id.
4 See 47 C.F.R. § 101.1005.
5 See id.
6 See 47 C.F.R. § 101.1013(b).  
7 See Second LMDS Report and Order, 12 FCC Rcd at 12657 ¶ 259.  Pursuant to 47 C.F.R. § 101.67, LMDS 
licenses are issued for a period not to exceed ten years, subject to renewal upon demonstration of substantial service.         
8 See 47 C.F.R. § 101.1011(a); see also Second LMDS Report and Order, 12 FCC Rcd at 12658 ¶¶ 261-262.  
9 See 47 C.F.R. § 101.1011(a).
10 See Second LMDS Report and Order, 12 FCC Rcd at 12556 ¶ 13; see also Rulemaking to Amend Parts 1, 2, 21, 
and 25 of the Commission's Rules to Redesignate the 27.5 GHz Frequency Band, to Reallocate the 29.5-30.0 GHz 
Frequency Band, to Establish Rules and Policies For Local Multipoint Distribution Service and For Fixed Satellite 
Services, CC Docket No. 92-297, First Report and Order and Fourth Notice of Proposed Rulemaking, 11 FCC Rcd 
19005, 19025 ¶ 45 (1996) (allocating the initial 1 GHz of spectrum for LMDS and seeking comment on the 
allocation of an additional 300 MHz of spectrum at 31.0-31.3 GHz).
11 See, e.g., LMDS Auction Closes, Public Notice, 13 FCC Rcd 18217 (1998) (Auction 17 Closing PN); Local 
Multipoint Distribution Service Auction Closes, Public Notice, 14 FCC Rcd 8543 (1999) (Auction 23 Closing PN).        
12 See FCC Announces Spectrum Auction Schedule for 1998, Public Notice, 12 FCC Rcd 19726 (1997); Auction 17 
Closing PN, 13 FCC Rcd at 18217.        
13 See File No. 0000000059 (granted June 17, 1998).  See also FCC Announces the Conditional Grant of 199 Local 
Multipoint Distribution Service Licenses, Public Notice, 13 FCC Rcd 16730 (WTB 1998).  
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Development, Inc. was transferred to Sprint Corporation on September 23, 1999.14 The license was then 
assigned to American Telecasting, Inc. through a pro forma assignment on November 7, 2008.15 The 
licenses for Stations WPOH665 and WPOH666 were originally issued to PCTV Gold, Inc. on September 
22, 1998 as a result of Auction No. 17.16 Control of PCTV Gold, Inc. was transferred to Sprint 
Corporation on September 28, 1999.17 The licenses were then assigned to People’s Choice TV Corp. 
through a pro forma assignment on November 7, 2008.18  

5. Sprint was originally required to demonstrate substantial service by June 17, 2008 and 
September 22, 2008, respectively, or 10 years after the initial license grant dates.19 On April 11, 2008, the 
Wireless Telecommunications Bureau (the “Bureau”) granted the requests for extension of the 
construction deadlines filed by a large group of LMDS licensees – including Sprint – to extend their 
deadlines to meet the substantial service requirements to June 1, 2012, resulting in a nearly four-year 
construction extension for each of these licensees.20 The Bureau found that these LMDS licensees faced 
factors beyond their control, including difficulties in obtaining viable and affordable equipment, that 
warranted an extension.21 In making this finding, the Bureau noted that the licensees seeking relief from 
the construction deadlines represented a majority of LMDS licensees for whom buildout requirements 
were approaching, and that they all faced these same basic obstacles to timely construction.22 Thus, these 
obstacles were not a product of an individual licensee’s short-sightedness or its unfortunate business 
decisions; rather, the difficulties in procuring the basic equipment necessary for LMDS operations were 
widespread, stemming from the state of the market.  Based on the record evidence, the Bureau anticipated 
that various developments in the market – arising in large part from the rollout of new services that could 
provide opportunities for LMDS operations – would help rectify these difficulties.  Thus, the Bureau 
found that Sprint and others could potentially use their LMDS licenses to provide wireless backhaul 
services to licensees in the 700 MHz band, the Advanced Wireless Services-1 (“AWS-1”) band, and other 
bands suitable for mobile broadband service, all of which at that time had recently been auctioned, 
licensed, or put into use.23 The Bureau anticipated that these bands would develop robustly, along with 
other mobile and fixed wireless services, and that resulting opportunities for associated LMDS service 
(such as wireless backhaul) would help spur production of equipment designed for LMDS use and thus 
facilitate timely construction by Sprint and the other LMDS licensees, under the extended buildout 
deadline set by the Bureau.24

  
14 See File No. 0000102960 (filed Sep. 23, 1999).
15 See File Nos. 0003606210 (filed Oct. 8, 2008, consented to Oct. 9, 2008), 0003641287 (filed Nov. 10, 2008).  
16 See FCC Announces the Conditional Grant of 265Local Multipoint Distribution Service Licenses, Public Notice, 
13 FCC Rcd 18551 (WTB PS&PWD 1998).
17 See Letter from Rikke Davis, Sprint Corporation to Federal Communications Commission (filed Oct. 22, 1999).
18 See File Nos. 0003606217 (filed Oct. 8, 2008, consented to Oct. 9, 2008), 0003641284 (filed Nov. 10, 2008).  
Both People’s Choice TV Corp. and American Telecasting, Inc. are subsidiaries of Sprint Nextel Corporation.  
Unless the context requires otherwise, we will refer to the companies collectively as “Sprint.”
19 See Second LMDS Report and Order, 12 FCC Rcd at 12657 ¶ 259.
20 Applications filed by Licensees in the Local  Multipoint Distribution Service (LMDS) Seeking Waivers of Section 
101.1011 of the Commission’s Rules and Extensions of Time to Construct and Demonstrate Substantial Service, 
Memorandum Opinion and Order, 23 FCC Rcd 5894 (WTB 2008) (LMDS Order).
21 LMDS Order, 23 FCC Rcd at 5905 ¶ 24.
22 Id.
23 Id. at 5905 ¶ 25.
24 Id.
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6. On May 23, 2012, Sprint filed applications pursuant to Section 1.946(e) of the 
Commission’s Rules seeking a further 18-month extension of time until December 1, 2013, to construct 
its 16 LMDS licenses.25 Invoking the Commission’s general waiver authority under Section 1.925 of the 
Commission’s Rules, Sprint alternatively seeks a waiver of Section 101.1011(a) of the Commission’s 
Rules, as a means of extending the construction deadline applicable to the licenses until December 1, 
2013.26 Sprint argues that the conditions that justified an extension of the substantial service deadline in 
2008 still exist today.27 It claims that there are difficulties obtaining viable, affordable equipment.28  
Sprint points to the fact that over 150 LMDS licensees have been cancelled and over 150 licenses have 
expired or been terminated as evidence of the difficulty of developing LMDS service.29 As part of its 
Network Vision project, Sprint plans to roll out 4G LTE service beginning in mid-year 2012 and covering 
250 million people by the end of 2013.30 Sprint expresses its belief Sprint Nextel that “LMDS will excel 
as a backhaul application for connecting small cells (e.g., microcells, picocells, femtocells, Wi-Fi hot 
spots) to traditional base stations.”31 According to Sprint, “As Sprint Nextel and other carriers build out 
their 4G networks, it appears that the market conditions necessary to justify the need for LMDS backhaul 
solutions will finally emerge.”32 Sprint reports that it is in the process of evaluating LMDS technologies 
for backhaul.33

III. DISCUSSION

7. We find that Sprint has not justified grant of an extension of time, or waiver of the 
construction deadline, for its LMDS licenses.  And without such extension or waiver, Sprint’s LMDS 
licenses have automatically cancelled, by operation of Sections 1.946(c) and 1.955(a)(2) of the 
Commission’s Rules, as of June 1, 2012.34 We discuss these findings in detail below.

A. Extension Requests

8. Sprint requests a further eighteen month extension of time, until December 1, 2013, to 
demonstrate substantial service.35 As noted above, this is the second extension that Sprint has requested 
for constructing these licenses. To be eligible for an extension of time to construct, Sprint must show that 

  
25 See File Nos. 0005230859, 0005230896, 0005230914 (filed May 23, 2012) (Extension Applications).  With each 
Extension Application, Sprint filed an exhibit entitled “Sprint Nextel Request for Rule Waiver and Limited 
Extension of Deadline for LMDS Substantial Service Requirements” (Extension and Waiver Request).
26 Extension and Waiver Request at 1.
27 Extension and Waiver Request at 3.
28 Extension and Waiver Request at 3.
29 Extension and Waiver Request at 3-4.
30 Extension and Waiver Request at 4.
31 Extension and Waiver Request at 4.
32 Extension and Waiver Request at 4.
33 Extension and Waiver Request at 4.
34 47 C.F.R. §§ 1.946(c) (providing that if a licensee in the Wireless Radio Services fails to commence service or 
operations by the expiration of its construction period or to meet its coverage or substantial service obligations by 
the expiration of its coverage period, its authorization terminates automatically, without specific Commission action, 
on the date the construction or coverage period expires) and 1.955(a)(2) (cross-referencing Section 1.946(c) and 
reiterating that authorizations in the Wireless Radio Services automatically terminate without specific Commission 
action, if the licensee fails to meet applicable construction or coverage requirements).
35 Extension and Waiver Request at 1.
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its “failure to meet the construction deadline is due to involuntary loss of site or other causes beyond its 
control.” 36 We conclude that Sprint has not met this threshold.  

9. Sprint argues that it has not constructed because of difficulties in obtaining LMDS 
equipment for backhaul and because market conditions do not currently support the use of LMDS for 
backhaul.  The Commission has consistently found that a licensee’s own business decisions are not 
circumstances beyond the licensee’s control and are therefore not an appropriate basis for regulatory 
relief.37 In view of this precedent, we find that none of the factors cited by Sprint demonstrate that its 
failure to construct was caused by circumstances beyond its control.  

10. First, we find that the pace of the development of the market for LMDS equipment 
wireless backhaul, by itself, does not justify granting an extension, because Sprint has had other ways to 
develop its service independent of the backhaul market.  Thus, its decision to put its LMDS spectrum on 
the shelf until the market for wireless backhaul improved constituted a business decision voluntarily made 
by Sprint, not an inevitable result of circumstances beyond its control. Moreover, even if wireless 
backhaul presented the only feasible use of LMDS spectrum, Sprint’s justification for additional 
construction time would fail, insofar as the market for wireless backhaul has been developing steadily. In 
2005, 8.7 percent of backhaul traffic was sent by fixed wireless.38 By 2009, that figure increased to 12.3 
percent.39 As a carrier with increasing demand for backhaul, Sprint would be in a better position than 
most licensees to develop LMDS equipment for backhaul use.  Despite that fact, Sprint has made no 
attempt to incorporate LMDS spectrum into its backhaul plans.  Furthermore, Sprint does not attempt to 
show that it made any active attempt to develop LMDS equipment, either through its own efforts or by 
working with equipment suppliers.  Finally, we note that many LMDS licensees did meet the June 1, 
2012 deadline and built facilities.40 Under those circumstances, we conclude that Sprint made a voluntary 
decision not to actively pursue development of LMDS facilities.

11. We find that Sprint, which made no attempt to commence construction of its LMDS 
licenses in advance of the construction deadline, is readily distinguishable from several other licensees 
that attempted to build out their licenses prior to the deadline and that ordered equipment but failed to 

  
36 47 C.F.R. § 1.946(e)(1).
37 See, e.g., Redwood Wireless Minnesota, LLC, Order, 17 FCC Rcd 22416 (WTB CWD 2002) (construction delays 
resulting from business disputes were exercises of business judgment and were not outside Petitioner’s control); 
Eldorado Communications LLC, Order, 17 FCC Rcd 24613 (WTB CWD 2002) (licensee’s determination to initially 
deploy TDMA system and subsequently to adopt GSM with months remaining before construction deadline was 
business decision within its control); Bristol MAS Partners, Order, 14 FCC Rcd 5007 (WTB PSPWD 1999) 
(equipment installation or delivery not delayed for some unique reason and licensee failing to obtain equipment was 
business decision); AAT Electronics Corporation, 93 FCC 2d 1034 (1983) (decision not to market service 
aggressively because of equipment uncertainties was within licensee's control); Business Radio Communications 
Systems, Inc., 102 FCC 2d 714 (1985) (construction delay caused by zoning challenge not a circumstance beyond 
licensee's control); Texas Two-Way, Inc., 98 FCC 2d 1300 (1984), aff'd sub nom., Texas Two-Way, Inc. v. FCC, 762 
F.2d 138 (D.C. Cir. 1985) (licensee is responsible for delay resulting from interference caused by construction 
adjacent to construction site because site selection was an independent business decision).
38 See Implementation of Section 6002(b) of the Omnibus Budget Reconciliation Act of 1993 Annual Report and 
Analysis of Competitive Market Conditions With Respect to Mobile Wireless, Including Commercial Mobile 
Services, WT Docket No. 10-133, Fifteenth Report, 26 FCC Rcd 9664, 9845 ¶ 320 (2011).
39 Id.  In a separate proceeding, Clearwire Corporation has indicated that it uses wireless for over 90 percent of its 
backhaul needs, including almost 13,000 licenses with over 48,000 paths.  See Comments of Clearwire Corporation, 
WT Docket No. 12-156 (filed July 19, 2012) at 2.
40 As of October 3, 2012, the Broadband Division had accepted 67 LMDS buildout notifications from at least 18 
different licensees.  Another 221 showings were pending and undergoing review.
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receive timely delivery of that equipment.  Sprint chose not to build facilities in advance of the deadline.  
Thus, its failure to construct its licenses was the result of its own business decision.  Furthermore, these 
licensees requested extensions of six months or less, while Sprint is requesting an 18 month extension.

12. In this regard, Sprint’s situation is readily distinguishable from 2 Lightspeed LP, which 
received an extension of time for four LMDS licenses from the Division.41 Unlike Sprint, Lightspeed had 
made significant progress toward the construction benchmarks, having built out the majority of its LMDS 
licenses prior to the June 1, 2012 deadline.42 However, this progress was impeded when one of the two 
key partners in the venture was medically incapacitated.43 Furthermore, 2 Lightspeed only requested a 
nine month extension, which is half the time Sprint is seeking.  

13. As noted above, when the Bureau granted an extension to LMDS licensees in 2008, it 
anticipated that licensees could potentially provide wireless backhaul services to licensees in bands that 
had recently been auctioned, licensed, or put into use.44 In the years since the Bureau originally extended 
the construction deadline for these licenses, there has been considerable deployment of wireless 
broadband service in the 700 MHz, AWS-1 and BRS/EBS bands.   Thus, the validity of one of the factors 
supporting the Bureau’s earlier extension of the construction deadline – that with some additional time, 
productive opportunities for using LMDS licenses would develop as these emerging wireless broadband 
services create a need for supporting backhaul service – has been substantially confirmed.  
Notwithstanding that progress, Sprint made no attempt to develop its LMDS spectrum. We therefore 
conclude that the decision to grant an extension to LMDS licensees in 2008 does not support Sprint’s 
request for yet more time.

B. Waiver Request

14. To be granted a waiver of the June 1, 2012 construction deadline, Sprint must show that 
either (1) the underlying purpose of the rule(s) would not be served or would be frustrated by application 
to the instant case, and that a grant of the requested waiver would be in the public interest; or (2) in view 
of the unique or unusual circumstances of the instant case, application of the rule(s) would be inequitable, 
unduly burdensome or contrary to the public interest, or the applicant has no reasonable alternative.45 As 
is discussed more fully below, we conclude that Sprint has failed to make the requisite showing, and we 
therefore deny its waiver request. 

15. First, we conclude that an extension would be inconsistent with the underlying purpose of 
the substantial service standard, which, as the Commission has said, is to provide “a clear and expeditious 
accounting of spectrum use by licensees to ensure that service is being provided to the public.” 46 Sprint 

  
41 See File Nos. 0005222510-0005222513 (filed May 17, 2012, granted July 23, 2012).
42 See File Nos. 0005245422, 0005245426, 0005257919, 0005257935, 0005257944 (filed June 1 and 11, 2012).
43 Request for Limited Extension, 2 Lightspeed LP (filed May 17, 2012) at 7-8.
44 LMDS Order, 23 FCC Rcd at 5905 ¶ 25.
45 See 47 C.F.R. § 1.925(b)(3); see also Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 
1990); WAIT Radio v. FCC, 418 F.2d 1153 (D.C. Cir. 1969), aff'd, 459 F.2d 1203 (1972), cert. denied, 409 U.S. 
1027 (1972); 47 C.F.R. § 1.3.  
46 See Amendment of Part 101 of the Commission’s Rules to Facilitate the Use of Microwave for Wireless Backhaul 
and Other Uses and to Provide Additional Flexibility to Broadcast Auxiliary Service and Operational Fixed 
Microwave Licensees, WT Docket No. 10-153, Second Report and Order, Second Further Notice of Proposed 
Rulemaking, Second Notice of Inquiry, Order on Reconsideration, and Memorandum Opinion and Order, 27 FCC 
Rcd 9735, 9773-9774 ¶ 104 (2012) (“Wireless Backhaul 2nd R&O”), citing 39 GHz R&O, 12 FCC Rcd at 18623 ¶ 
42; see also 39 GHz R&O, 12 FCC Rcd at 18625 ¶ 46 (“This approach will permit flexibility in system design and 
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claims, “[T]he potential for LMDS frequencies to be used as high-capacity broadband access services to 
consumers or as a backhaul solution is only now beginning to develop and becoming available in the 
marketplace.”47 In fact, many other licensees made a contrary judgment and built their facilities.  
Granting Sprint a further extension despite its lack of effort in attempting to develop its LMDS spectrum 
would be inconsistent with the underlying purpose of the substantial service requirement.  

16. We also conclude that Sprint has not shown that requiring it to comply with the 
substantial service requirements is inequitable, unduly burdensome, and contrary to the public interest.  
As we have previously discussed, Sprint’s decision not to construct its LMDS licenses was a business 
decision.  Other licensees made other business decisions that led them to build out their licenses.48  

17. Sprint argues that cancelling the licenses and reauctioning the spectrum would not be in 
the public interest because it allegedly would “add many years beyond 2013 to the expected deployment 
of LMDS spectrum.”49 Because this argument could be used to justify virtually every failure to construct, 
granting an extension of the construction deadlines on this basis would undermine the efficacy of 
construction deadlines generally, eliminating the incentive for timely construction and the expeditious 
provision of service to the public.  Thus, Sprint’s argument ignores the broader ramifications of its 
position:  that grant of its request for an extension of time to construct would ultimately serve to defeat 
the fact that the Commission also has a strong fundamental public interest of ensuring licensee 
compliance with public interest obligations, including the duty to follow rules designed to bring service to 
the public as expeditiously as possible in ensuring that licensees expeditiously provide service to the 
public.

18. Authorizations for LMDS licenses automatically terminate if the licensee fails to meet 
construction or coverage requirements.50 In light of our decision to deny Sprint’s request for an extension 
or waiver of the construction requirements, Sprint’s licenses automatically terminated, by operation of 
Sections 1.946(c) and 1.955(a)(2) of the Commission’s Rules,51 as of June 1, 2012.

IV. CONCLUSION AND ORDERING CLAUSES

19. Sprint has failed to justify an extension of time to meet the substantial service deadline 
for its LMDS stations or to justify a waiver of the June 1, 2012 deadline for establishing substantial 

     
market development, while ensuring that service is being provided to the public.”); 39 GHz R&O, 12 FCC Rcd at 
18626 ¶ 46 (“This revised performance standard should ensure that meaningful service will be provided without 
unduly restricting service offerings.”); 39 GHz R&O, 12 FCC Rcd at 18625 ¶ 47 (“[A]pplying a similar performance 
requirement to all licensees at the license renewal point will help establish a level playing field without 
compromising the goals of ensuring efficient spectrum use and expeditious provision of service to the public.”);
Renewal of Licenses to Provide Microwave Service in the 38.6 – 40.0 GHz Band, Memorandum Opinion and 
Order, 17 FCC Rcd 4404, 4407 ¶ 11 (WTB PS&PWD 2002) (“The Commission's overarching purpose behind 
adopting the substantial service standard for renewal was to ensure that the spectrum was being used to provide 
service to the public.”).  
47 Extension and Waiver Request at 3.
48 We reject Sprint’s characterization of the substantial service requirement as a barrier to broadband buildout.  
Extension and Waiver Request at 5.  As explained above, the purpose of the requirement is to ensure that service is 
being provided to the public.  Sprint makes no attempt to demonstrate that the substantial service requirement is 
onerous or that fourteen years is an unreasonably short time frame for demonstrating substantial service.
49 Extension and Waiver Request at 5.
50 See 47 C.F.R. § 1.955(a)(2).
51 Id.
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service.  We therefore deny the Extension and Waiver Request.  Accordingly, Sprint’s licenses to operate 
LMDS stations have automatically terminated, by operation of Commission rule, as of June 1, 2012.

20. Accordingly, IT IS ORDERED, pursuant to Sections 4(i) and 309 of the Communications 
Act of 1934, as amended, 47 U.S.C. §§ 154(i), 309, and Sections 1.925 and 1.946 of the Commission’s 
Rules, 47 C.F.R. §§ 1.925, 1.946, that the request for waivers and the applications for extension of time to 
demonstrate substantial service (File Nos. 0005230859, 0005230896, and 0005230914) filed by 
American Telecasting, Inc. and People’s Choice TV Corp. on May 23, 2012 ARE DENIED.

21. IT IS FURTHER ORDERED that, pursuant to Sections 4(i) and 303(r) of the 
Communications Act, as amended, 47 U.S.C. §§ 154(i), 303(r), and Section 1.955(a)(2) of the 
Commission’s Rules, 47 C.F.R. § 1.955(a)(2), that the Universal Licensing System SHALL BE 
UPDATED to reflect that the licenses issued to American Telecasting, Inc. and People’s Choice TV Corp. 
for Local Multipoint Distribution Service Stations WPOH477, WPOH665, and WPOH666 
TERMINATED as of June 1, 2012.

22. These actions are taken under delegated authority pursuant to Sections 0.131 and 0.331 of 
the Commission’s Rules, 47 C.F.R. §§ 0.131, 0.331.

FEDERAL COMMUNICATIONS COMMISSION

John J. Schauble
Deputy Chief, Broadband Division
Wireless Telecommunications Bureau


